

STATEMENT OF WORK

This Statement of Work ("SOW") to the Master Services Agreement effective as of January 21st, 2026 ("Agreement"), by and between **Skyworks Solutions, Inc.** ("Skyworks"), and **Findability Sciences Inc** ("Provider") is effective between the parties as of the date last signed below.

Capitalized terms used herein will have the same meaning as those used in the Agreement.

I. SOW Term: This SOW will commence on the SOW Effective Date and will terminate upon completion of all deliverables and final payment, estimated at sixteen (16) weeks from the SOW Effective Date. Any extensions to the term of this SOW require a formal amendment to this SOW signed by authorized representatives of both parties.

II. Description of Services:

a. Background and Objective

Skyworks operates a data ecosystem spanning multiple enterprise systems. The current Operational Data Store (ODS), at approximately 1.7 TB with 22 CPUs and ~250 active SSIS jobs, serves dual duty as both a transactional processing layer and an analytical reporting layer. This creates performance constraints at peak concurrency of 1,231 batches/sec, limits governance visibility, and introduces cost inefficiencies.

Provider will leverage its proprietary Data Business Process Co-Pilot ("BPC") technology as an internal accelerator to conduct a focused assessment of Skyworks' ODS environment. Using BPC, Provider will perform deep metadata ingestion on the ODS, reference upstream source systems and downstream consumption layers for lineage context, classify ODS datasets into a medallion architecture (Bronze, Silver, Gold), quantify cost and performance impact of transition scenarios, and generate a prioritized, low-risk transition backlog.

The engagement is structured as a fixed-scope ODS assessment. All findings, recommendations, lineage maps, classification reports, and the transition backlog will be delivered as final outputs owned by Skyworks upon completion and payment.

b. Scope of Assessment

The ODS is the primary target of this assessment. Upstream source systems and downstream consumption layers will be referenced for lineage mapping purposes only, not subjected to deep metadata ingestion.

Primary Assessment Target

System	Type	Scope
ODS	Operational Data Store	Full metadata ingestion, query log analysis, SSIS package parsing, usage scoring, dataset classification

Lineage Reference Systems (Context Only)

The following systems will be referenced to establish upstream and downstream lineage for ODS datasets. No deep metadata ingestion or independent assessment will be performed on these systems. Lineage visibility is subject to API and metadata availability.

System	Type	Lineage Role
SAP	ERP	Upstream source: master data and transactional feeds into ODS
Kinaxis	Supply Chain Planning	Upstream source: supply chain data feeds
SKY Apps (Custom)	Internal Applications	Upstream source: custom application data
PLM	Product Lifecycle	Upstream source: product data
EDI (Partner)	Data Exchange	Upstream source: partner transaction data
PROMIS (MES)	Manufacturing Execution	Upstream source: manufacturing data
CRM	Customer Relationship	Upstream source: customer data
Warehouse	Analytics Warehouse	Downstream consumer: analytical workloads
Enterprise Analytics	Reporting / BI	Downstream consumer: dashboards and reports

c. Assessment Methodology and Deliverables

Provider will perform the following assessment activities on the ODS, leveraging its proprietary BPC accelerator, and produce the corresponding deliverables:

Discovery and Metadata Ingestion

- Automated ingestion of ODS database metadata (tables, schemas, columns, sizes)
- Query log analysis to identify ODS usage patterns, frequency, and access tools
- SSIS pipeline definition parsing to map transformation logic flowing through ODS
- BI and reporting metadata capture for ODS-sourced reports (where available)

Lineage Mapping

- End-to-end lineage visualization for ODS datasets from upstream sources through transformations to downstream consumption
- Identification of downstream dependencies (reports, dashboards, derived datasets) sourced from ODS
- Upstream source tracing to identify what feeds into ODS from source systems

Layer Classification and Recommendations

- Usage-score-based classification of ODS datasets into Bronze, Silver, and Gold layers
- Scoring based on usage frequency, downstream dependencies, join complexity, and business domain context
- Contextual recommendations (assistive, not prescriptive) for medallion alignment

Cost and Performance Impact Simulation

- Current-state ODS compute consumption baselining
- What-if simulation for migrating ODS analytical workloads to appropriate medallion layers
- Projected query latency and compute cost impact for each recommended ODS dataset transition
- Interactive model calibrated to Skyworks' actual ODS environment and cost structures

Transition Backlog Generation

- Prioritized backlog of dataset transitions ranked by value, risk, and complexity
- Incremental, non-disruptive transition guidance for team-led execution

d. Final Deliverables

The following deliverables will be provided to Skyworks as final outputs upon completion of the engagement:

#	Deliverable	Description
1	Connectivity Status Report	Validation results for ODS metadata access and lineage reference system availability, with any connectivity limitations identified
2	ODS Metadata Inventory	Complete catalog of ODS datasets, tables, schemas, columns, SSIS pipeline definitions, and associated metadata
3	End-to-End ODS Lineage Map	Visual and data-backed lineage for ODS datasets from upstream sources through transformations to downstream consumption endpoints
4	ODS Dataset Classification Report	Usage-score-based classification of every assessed ODS dataset into Bronze, Silver, or Gold layers with supporting rationale
5	Architecture Alignment Baseline	Current-state ODS alignment percentage to target medallion architecture with gap analysis
6	Cost and Performance Simulation Model	Interactive model showing projected query latency and compute cost impact for recommended ODS transitions, calibrated to Skyworks' environment
7	Prioritized Transition Backlog	Ranked backlog of ODS dataset transitions with risk, effort, impact, estimated savings, and latency improvement for each
8	Transition Playbook	Step-by-step guidance for Skyworks teams to execute prioritized ODS transitions incrementally
9	Executive Summary Report	Findings, recommendations, and business case summary for leadership review

e. Out of Scope

- Deep metadata ingestion or independent assessment of systems other than ODS (upstream and downstream systems are referenced for lineage context only)
- Physical migration of datasets to Fabric medallion layers (Provider recommends; Skyworks or a designated partner executes)
- Fabric platform provisioning, licensing, or infrastructure setup
- Modification of existing SSIS packages or ETL pipelines
- BI report development or redesign
- Data quality remediation (Provider will surface data quality issues; remediation is Skyworks-led)
- Ongoing monitoring or platform access beyond the engagement period

f. Implementation Phases and Timeline

The engagement spans 12 weeks of active implementation plus up to 4 weeks for final review and acceptance, subject to timely provision of system access, metadata availability, and designated Skyworks resources.

Phase	Duration	Key Activities	Deliverables
Phase 1: Environment Setup and Discovery	Weeks 1-3	ODS connectivity validation and access setup; metadata ingestion; query log and SSIS package collection; lineage reference system availability check	Deliverables 1 and 2: Connectivity status report; ODS metadata inventory
Phase 2: Lineage Mapping and Classification	Weeks 4-7	End-to-end ODS lineage mapping including upstream/downstream references; usage scoring model calibration; Bronze/Silver/Gold classification; data ownership mapping	Deliverables 3, 4, and 5: ODS lineage map; classification report; architecture alignment baseline
Phase 3: Impact Simulation and Backlog	Weeks 8- 10	ODS cost and performance baselining; what-if simulation model build; transition backlog	Deliverables 6 and 7: Simulation model; prioritized transition backlog

		generation; prioritization by value/risk/complexity	
Phase 4: Enablement and Handover	Weeks 11-12	Team walkthrough of all deliverables; ODS transition playbook creation; executive summary preparation; knowledge transfer sessions	Deliverables 8 and 9: Transition playbook; executive summary report

g. Provider Personnel

Provider will provide the following personnel remotely from its offices in India to Skyworks to perform the Services:

Role	Responsibility	Number
Solution Architect	Technical design, architecture alignment, stakeholder engagement	1
Data Engineer	ODS metadata ingestion, SSIS pipeline parsing, connectivity, lineage mapping	2
Data Analyst & Systems Engineer	Usage scoring model, classification algorithms, cost simulation model	1
Project Manager	Timeline management, status reporting, milestone tracking, risk escalation	1

Provider will comply, and will direct its Personnel to comply, with all of Skyworks' information security requirements, trainings, policies, and processes relating to Provider's access to Skyworks' network, design environment, and other proprietary, confidential, and sensitive information.

Each Personnel will be assigned their own unique username and password ("Credentials") for access to Skyworks' design environment and materials. Personnel is not permitted to share Credentials. If instructed by Skyworks' IT personnel, multi-factor authentication will be used and will be unique for each Personnel.

h. Skyworks Responsibilities

- Designate a project sponsor and a day-to-day technical point of contact
- Provide system access (read-only) to ODS databases, query logs, SSIS package repositories, and BI tools within 5 business days of SOW execution

- Make subject matter experts available for weekly 1-hour working sessions
- Provide business domain context and data ownership information
- Participate in weekly status reviews and milestone sign-off gates

III. Payment Terms

a. Project Fee

The total fee for the engagement described in Section II is \$[275,000]. Payment will be made according to the following milestone schedule:

Milestone	% of Fee	Amount	Trigger
Project Kickoff (end of Week 3)	30%	\$82,500	Execution of SOW and provision of system access
Baseline Delivery (End of Phase 2 : End of Week 7)	30%	\$82,500	Delivery and acceptance of ODS lineage map and classification report (Deliverables 3, 4, and 5)
Final Delivery (End of Phase 4 : End of Week 12)	40%	\$110,000	Delivery and acceptance of all remaining deliverables (Deliverables 6, 7, 8, and 9)

b. Milestone Acceptance

Upon delivery of each milestone deliverable, Skyworks will have ten (10) business days to review and provide written acceptance or written objection specifying the deficiencies in reasonable detail. Provider will use commercially reasonable efforts to address any identified deficiencies within ten (10) business days of receiving such objection. If Skyworks does not provide written acceptance or written objection within the ten (10) business day review period, the milestone deliverable will be deemed accepted.

c. Travel Expenses. Travel expenses must be pre-authorized in writing by an authorized Skyworks representative (not to exceed \$ 10,000/-).

IV. Assumptions

1. All system access and metadata will be provided in read-only mode. No write access to Skyworks production systems is required.
2. The 12-week implementation timeline assumes ODS system access is granted within 5 business days of SOW execution. Delays in access provision will extend the timeline proportionally.

3. Lineage reference systems (SAP, Kinaxis, SKY Apps, PLM, EDI, PROMIS, CRM, Warehouse, Enterprise Analytics) will be accessed only for upstream/downstream lineage context. Where API or metadata access to these systems is not readily available, lineage coverage may be limited for those specific data flows.
4. Provider's recommendations are advisory. Skyworks retains full decision authority over which recommendations to act on and the timing of any transitions.
5. This SOW does not include physical data migration, Fabric platform buildout, BI report development, or deep assessment of systems other than ODS. These are explicitly out of scope as described in Section II(e).
6. All work will be performed remotely unless on-site presence is mutually agreed upon and scoped separately.
7. All deliverables will be provided as exportable documents, data files, and interactive models that Skyworks can use independently after the engagement concludes.

V. Intellectual Property

Proprietary Tools and Methods: Provider utilizes proprietary tools, methodologies, and accelerators, including its Business Process Co-Pilot (BPC) technology, in performing the Services. All such tools, algorithms, models, scoring methodologies, and underlying code are and remain the exclusive intellectual property of Findability Sciences, Inc. No license, access, or rights to Provider's proprietary tools are granted to Skyworks under this SOW.

Skyworks Data: All data, metadata, query logs, and business information provided by Skyworks remains the exclusive property of Skyworks Solutions, Inc. Provider will not retain, share, or use Skyworks data beyond the scope of this engagement. Upon completion of the engagement and delivery of all final outputs, Provider will, within thirty (30) days, delete all Skyworks data in its possession and provide written certification of such deletion upon request.

Deliverables: All reports, recommendations, lineage maps, classification outputs, simulation models, transition backlogs, and other deliverables generated specifically for Skyworks under this SOW are owned by Skyworks upon payment. Skyworks may use, modify, and distribute these deliverables internally without restriction.

VI. Confidentiality

Both parties agree to treat all information exchanged under this SOW as confidential. Neither party will disclose the other party's confidential information to any third party

without prior written consent. This obligation survives termination of the engagement for a period of two (2) years.

VII. Limitation of Liability

To the maximum extent permitted by applicable law, the aggregate liability of Provider under this SOW, whether in contract, tort, or otherwise, will not exceed the total amounts actually paid by Skyworks to Provider under this SOW. Neither party will be liable to the other for any indirect, incidental, consequential, special, or punitive damages, including but not limited to loss of profits, data, or business opportunity, regardless of whether such damages were foreseeable or whether either party was advised of the possibility of such damages.

VIII. Change Management

Any changes to the scope, timeline, or deliverables described in this SOW will be managed through a formal change request process. Change requests must be submitted in writing and will include impact analysis on timeline, cost, and resources. No change will be executed without written approval from both parties' designated project sponsors.

IX. Termination

Termination for Convenience: Either party may terminate this SOW with thirty (30) days written notice. In such event, Skyworks will pay for all work completed through the termination date and any non-cancellable commitments.

Termination for Cause: Either party may terminate immediately upon written notice if the other party materially breaches this SOW and fails to cure such breach within fifteen (15) days of written notice.

The parties have executed this SOW as of the SOW Effective Date by their duly authorized representatives.

Skyworks Solutions, Inc.	Findability Sciences Inc
Signed:	Signed:
Name:	Name:
Title:	Title:
Date:	Date:

